

COMPLETED

- Pull planning Kick Off
- BP 4.01 Pricing Received
- Training for Won Door

ONGOING


- Demolition in courtyard
- Temporary barriers and protection
- Material procurement and coordination

UPCOMING

- BIM coordination 9/25
- Hardware Coordination Meeting 9/27
- Steel Erection and Demo at First Floor Corridor and Ground Floor West Pattee

PULL PLANNING SESSION





Ice Cream Social!!



Demolition in Courtyard



Why Safety is Important Board on Site



Won Door Training



Additional Temporary Window Protection